
National Broadcasting Company, Inc. ("NBC"), licensee ofWNBC, New York,
NY, respectfully requests an additional three-month extension of time to submit its
application for a construction permit for DTV Channel 28 in New York City.

We believe that we have made significant progress towards reaching an agreement
with the Port Authority and we are optimistic that we will be able come to a mutually
agreeable resolution with the Port Authority shortly. An additional three-month extension
oftime is required, however, to allow the parties to complete the requisite engineering
analysis and negotiations.

Diane Zipursky
Washington Counsel
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National Broadcasting
Company, Inc.

Re: MM Docket No. 87-268
WNBC, New York, NY
Request for Extension of Time

Magalie Roman Salas
Secretary
Federal Communications Commission
1919 M Street, N.W.
Wasmngton,D.C.20054

Dear Ms. Salas:

By letter dated May 28, 1998, the FCC staffgranted WNBC's previous request,
filed on April 28, 1998 for an extension of time to file its DTV construction permit
application. That earlier-filed extension request set forth in great detail the efforts WNBC
had undertaken to secure an agreement with the Port Authority ofNY & NJ ("Port
Authority") to locate its Drv facilities atop the World Trade Center, and that request is
incorporated by reference here.

In our April 28 letter, NBC explained that Television Broadcasters All Industry
Committee ("TVAlC") had been in discussions with the Port Authority to build a
temporary facility atop the North Tower of the World Trade Center to accommodate the
broadcasters' DTV facilities wmle a permanent, new master tower would be built atop the
South Tower of the World Trade Center. In late May, however, NBC met with
representatives of the Port Authority who indicated that they did not believe that
negotiations on the temporary tower concept would proceed in a positive direction. The
Port Authority suggested to NBC that we consider using a vacant aperture on the existing
antenna mast on the North Tower. To the best of our knowledge, the Port Authority had
never previously offered this as an alternative to the short tower proposal.

''-NBC



Ms. Magalie Roman Salas
July 31, 1998
Page 2

Use of this vacant aperture for DTV operation is less desirable than use of a
separate tower because of potential coverage problems. In addition, use of this vacant
space had been previously considered by the TVAlC but was rejected in favor of pursuing
the separate antenna approach which provided better coverage and could accommodate all
the NY television stations.

With the negotiations on the short tower proposal stalled, NBC determined it was
essential to examine this other alternative which would enable us to get on the air in the
shortest amount of time. Preliminary engineering studies indicate that this space can
accommodate the DTV antennas for 4-5 television stations. The final results ofthe
engineering analysis are expected by August 7, 1998. The Port Authority has expressed
its willingness to negotiate with WNBC and others for a lease for this vacant slot to
accommodate the DTV facilities, and NBC has begun such negotiations. We have also
discussed this alternative with several other broadcasters who have responded favorably.

The owners of the Empire State Building, along with CBS, recently made a
presentation to the TVAlC where it was suggested that several additional television
station's DTV facilities can be accommodated atop the Empire State Building. NBC is
hopeful that between Empire and use of the vacant slot on World Trade Center, all of the
New York and New Jersey television stations will be able to find a home for their DTV
facilities.

NBC remains committed to continuing its aggressive efforts to resolve this tower
situation as quickly as possible. We are prepared to proceed to complete negotiations for
the tenns ofa lease as soon as the final engineering study is finished, which is scheduled
for August 7. We are requesting an additional three-month extension of the application
deadline, from August 1, 1998, to November 1, 1998 to allow NBC time to bring the
current negotiations to a successful conclusion.

Please direct any questions concerning this matter to the undersigned.

Respectfully submitted,
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Diane Ziptir- .y ,

cc: Chainnan William E. Kennard
Commissioner Susan Ness
Commissioner Harold Furchtgott-Roth
Commissioner Michael Powell
Commissioner Gloria Tristani
Roy Stewart
Barbara Kreisman
Clay Pendarvis


